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Subject:  Use of Project Identification 

Process Affected: 
Scope Design Right of Way Utilities Environmental Historic Construction 

Bureaus Affected: 
All CPM Units 

Procedure(s) Affected: 
Project Delivery Process 

Nature of Problem(s): 
There has been a reported instance where a form AD-12 (Department Action Slip) was circulated 
for authorization to advertise a project and did not contain any project identifier such as Universal 
Project Code (UPC) number or a contract number.  In addition, the Award Report for that time 
period listed a project by the same route number but listed a different project description than 
what was used on the Department Action Slip.  Even though the information contained in both 
documents in fact referred to the same project, the inconsistencies made it difficult for staff to 
correlate this information and properly identify the specific project. 

Recommendation(s): 
The UPC number is a project identifier and is established when a new project is created.  The 
contract number is also a project identifier, consisting of the project beginning milepost and the 
UPC number, and it is used for project identification replacing the previously used section 
designation.  The contract number and an official project description are assigned to a project at 
the beginning of the Scope Development phase. 
Before the establishment of the contract number and the official project description, the project's 
UPC number should be used on all project related correspondence.  Once a contract number and 
official project description are established, it is essential that all project related correspondence 
contain this information so that projects can be accurately identified.  If a project has not been 
assigned a contract number, then a section designation along with the official project description 
should continue to be used. 
 

Implementation:  Immediately 

Impact Assessment: 
Schedule Quality Cost Scope 

Cost Impact: 
N/A 

 

 


